

EXTENSION OF TIME PROPOSAL

1	Name of Work	Construction of 2nd floor Samudra Bhavana at Maruthi Nagar in Ward No 8 Kooligahalli Subdivision
2	Amount of Work Portion	
3	Estimated Cost	19.81 Lakhs.
4	Name of Contractor	M. B. Hornhal
5	Agreement No	98/A 26.7.13
6	No and date under which work order issued	-
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	1 year 35 days
15	Date of recommending time limit applied for	-
16	Whether the original application of the contractor is enclosed.	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expiry of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Due to site location work delayed. for and approval of AEE
22	Remarks of the EE with the daily rate of penalty proposed	Recommendation can be approved

Assistant Engineer

[Signature]
Executive Engineer
Byatarayanapura Division, Bangalore

[Signature]
Assistant Executive Engineer
Byatarayanapura Sub Division,
Kooligahalli Sub Division,
Yelahanka Zone, B.R.B.M.P.,
Bangalore
Chief Engineer
Yelahanka Zone, Bangalore

[Signature]
SE

[Signature]
Chief Engineer
Yelahanka Zone
Bruhat Bangalore Mahanagara
Bangalore 93